SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:21AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 805 Const Calendar Day: 378 Date: 17-Jun-2013 Monday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL: .
For the stress corrosion test setup, the original plan was to re-use box sections from the temporary truss.

Those pieces ended up not being acceptable, so the revised plan is to re-use pieces from a driving frame.

Last week and continuing today, ironworkers at the Pier 7 yard are cutting the pieces to the appropriate

lengths for this re-use. Last week, cutting was for the first 4 test rigs (Test Rigs #1 through #4), which were

sent to XKT for examination and work. Starting last week and concluding today, is cutting for Test Rigs #5

through #11. This work happens on the San Clemente Barge. Ironworkers Bob Russell, Jimmy Osburn,

and Barry Rothman do the cutting. Operator John Lang also assists part time with a forklift.

ABF Engineer Ankur Singh works on various items for CCO 314, including material procurement and
details of the test setup for the stress corrosion test. He also performs other non-CCO 314 work for part of
today.

The agreed extra work with ABF is as follows:

Engineer Ankur Singh - 4 hrs Reg, 2 hr OT (note: ABF Engineers are only paid 40 hrs a week, with no OT,
but extra/OT hours were worked today)

Ironworker foreman Bob Russell - 8 hrs Reg, 2 hr OT

Ironworker Jimmy Osburn - 8 hrs Reg, 2 hr OT

Ironworker Barry Rothman - 8 hrs Reg, 2 hr OT

Operator John Lang - 4 hrs Reg, 2 hr OT

Forklift - 6 hrs

Pickup Truck - 6 hrs

San Clemente Barge - 10 hrs

Lance - 10 hrs

Radios - 42 hrs (for total of 5 radios)

See the attached Extra Work Order - Signed with ABF for CCO 314 work
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